
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Vermont

uu   FORMERLY USED DEFENSE SITES - BURLINGTON INT-L ARPT / VT19799F217100

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 2

FY99-2027** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$38 $0 $01

0

$0

$48 $0 $0 $0

$0 $0 $0 $0

Total $97 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Virginia

uu   ARMY - ARL-WOODBRIDGE / VA321382098100

Refer to page A-15.

Progress Planned for FY99-FY00

Refer to page A-15.

Progress in FY98

Investigation

Interim Actions

$4,459 $0 $0 $0Sites with Response Complete 37

FY99-1999** $2,835

10

0

Design

RA-C

RA-O (LTO)

LTM

47 00

1(1) 0(0)

3

10 10

0

0

$25 $3 $0 $0

$218 $59 $00

10

$0

$5,199 $2,415 $0 $0

$644 $159 $390 $100

Total $10,545 $2,636 $390 $100

FY01 $100

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 4

Not Evaluated 0

0Not Required

47Total Number of Sites

RAB BRAC 1991

0 0 0 $0 $0 $0 $0 FY04 $100

FY03 $250

FY02 $100

FY05 $100

uu   ARMY - FORT EUSTIS / VA321372032100

Refer to page A-71.

Progress Planned for FY99-FY00

Refer to page A-71.

Progress in FY98

Investigation

Interim Actions

$11,734 $335 $10 $0Sites with Response Complete 16 REG 

FY99-2024** $7,062

1

0

Design

RA-C

RA-O (LTO)

LTM

19 08

3(4) 0(0)

4

4 1

4

3

$1,224 $695 $52 $0

$1,513 $23 $2

REG 

REG 

FUND

2

0

$210

$26,437 $151 $1,909 $100

$715 $518 $2 $218

Total $41,701 $1,755 $1,990 $535

FY01 $224

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 3

Not Evaluated 0

3Not Required

27Total Number of Sites

NPL

0 3 0 $78 $33 $15 $7 FY04 $557

FY03 $523

FY02 $1,537

FY05 $19

uu   ARMY - FORT LEE / VA321372050200

COMPLETE RI/FS at FTLE-05, FTLE-19, AND FTLE-06.  
BEGIN RD AT FTLE-18 AND FTLE-06.  COMPLETE IRA 
AT FTLE-05, FTLE-17, FTLE-27, FTLE-31, AND FTLE-16. 
CLOSE OUT FTLE-31, FTLE-27, FTLE-16, AND FTLE-15.

Progress Planned for FY99-FY00

Closed out FTLE-07, completed SI for FTLE-11 and 
FTLE-29. Began IRA at FTLE-05, FTLE-17, FTLE-27, 
FTLE-31, FTLE-11, and FTLE-16.

Progress in FY98

Investigation

Interim Actions

$8,845 $344 $20 $0Sites with Response Complete 16 FUND

FY99-2010** $10,607

0

0

Design

RA-C

RA-O (LTO)

LTM

17 015

0(0) 0(0)

0

5 0

0

14

$955 $712 $367 $0

$612 $225 $511

FUND

FUND

FUND

13

1

$91

$1,370 $23 $0 $837

$6 $0 $0 $87

Total $11,859 $1,367 $898 $1,015

FY01 $203

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 6

Low 4

Not Evaluated 0

0Not Required

32Total Number of Sites

1 0 14 $71 $63 $0 $0 FY04 $1,239

FY03 $431

FY02 $577

FY05 $171

B-1-156*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   ARMY - FORT MYER / VA321022062600

Collect additional GW data for modeling and risk 
assessment, per VDEQ.  Conduct site 
characterization/investigation for the Emergency Service 
Center, Fort Myer.  Perform risk assessment for B448 
demolition.

Progress Planned for FY99-FY00

Approval obtained for the closure of the SVE system.  
Collected some GW data and developed preliminary risk 
assessment for exposure to groundwater contamination. 
Completed site investigation work at the Fitness Center 
Parking lot, Fort Myer.

Progress in FY98

Investigation

Interim Actions

$40 $0 $0 $0Sites with Response Complete 6 TECH

FY99-2001** $1,712

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

0(0) 0(0)

4

3 0

1

1

$1,427 $0 $0 $325

$0 $0 $0REG 

TECH

0

1

$0

$830 $0 $177 $512

$100 $100 $0 $123

Total $2,836 $100 $252 $960

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

3 0 1 $439 $0 $75 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   ARMY - FORT PICKETT / VA321402070500

Refer to page A-77.

Progress Planned for FY99-FY00

Refer to page A-77.

Progress in FY98

Investigation

Interim Actions

$2,904 $100 $388 $203Sites with Response Complete 2

FY99-2002** $8,059

0

0

Design

RA-C

RA-O (LTO)

LTM

2 08

0(0) 1(1)

0

1 0

0

6

$116 $116 $0 $0

$9 $9 $225

0

$0

$736 $600 $1,000 $246

$13 $13 $26 $26

Total $3,778 $838 $1,436 $475

FY01 $6,033

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 6

0Not Required

10Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $22

FY03 $35

FY02 $35

FY05 $23

uu   ARMY - FORT STORY / VA321372087500

Finalize RI at 3 sites.  Submit analytical results to VDEQ.  
Award LTM contract at LF 2 and LARC 60 site if funding 
becomes available.

Progress Planned for FY99-FY00

Sent additional risk assessments for a three-site RI.  
Finalized report for sampling at LF 2.

Progress in FY98

Investigation

Interim Actions

$2,933 $20 $0 $0Sites with Response Complete 7 FUND

FY99-2005** $1,816

0

0

Design

RA-C

RA-O (LTO)

LTM

7 04

3(4) 0(0)

2

2 0

1

1

$0 $0 $0 $0

$520 $0 $0FUND

FUND

1

0

$0

$1,841 $0 $0 $0

$37 $0 $85 $98

Total $5,331 $20 $85 $98

FY01 $129

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $6

FY03 $6

FY02 $6

FY05 $6

uu   ARMY - RADFORD AAP / VA321382073000

Complete RA at SWMU 54 (RFAAP-014).  Complete CMS 
at SWMU 39
(RFAAP-016). Continue groundwater monitoring.

Progress Planned for FY99-FY00

Removed the Former Lead Furnance Area (RFAAP-040). 
Completed RI/FS fieldwork and IRA at the New River Unit 
(RFAAP-044). Completed soil treatability studies at 
SWMUs 39, 54, Cadium Plating House/Bldg. 4343 & New 
River Unit (RFAAP-016, 014, 045, 044).

Progress in FY98

Investigation

Interim Actions

$6,937 $1,811 $745 $2,276Sites with Response Complete 11 REG 

FY99-2028** $82,049

1

0

Design

RA-C

RA-O (LTO)

LTM

16 028

2(2) 0(0)

2

7 1

5

28

$1,825 $1,810 $1,338 $0

$52 $25 $0

FUND

25

2

$807

$53 $0 $0 $1,288

$521 $161 $394 $339

Total $9,388 $3,807 $2,477 $4,710

FY01 $4,877

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 2

Low 9

Not Evaluated 0

0Not Required

44Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $6,735

FY03 $3,485

FY02 $3,236

FY05 $5,043

B-1-157*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*
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Thru
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($000)

FY98 
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($000)
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 Virginia

uu   ARMY - USARC HAMPTON / VA321041JS3000

No funding projected for next two fiscal years.                       
                                                                                                     
                                                                             

Progress Planned for FY99-FY00

No funding available to address NIKE silos, associated areas
of concern, or septic tank/leachfield in FY98.                          
                                                                                                     
              

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 6 FUND

FY99-2022** $5,285

0

0

Design

RA-C

RA-O (LTO)

LTM

6 04

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 3

Not Evaluated 0

0Not Required

10Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   ARMY - VINT HILL FARMS STATION / VA321382093100

Refer to page A-204.

Progress Planned for FY99-FY00

Refer to page A-204.

Progress in FY98

Investigation

Interim Actions

$6,397 $315 $0 $0Sites with Response Complete 5 REG 

FY99-2002** $3,750

3

0

Design

RA-C

RA-O (LTO)

LTM

35 04

0(0) 0(0)

13

12 1

4

6

$0 $0 $0 $0

$223 $23 $0

REG 

REG 

REG 

3

1

$0

$2,673 $518 $2,940 $0

$0 $0 $15 $70

Total $9,293 $856 $2,955 $70

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 10

Low 19

Not Evaluated 0

2Not Required

39Total Number of Sites

RAB BRAC 1993

0 2 0 $0 $0 $0 $0 FY04 $180

FY03 $55

FY02 $300

FY05 $55

uu   NAVY - CHESAPEAKE VA STJULCREEK / VA317002758100

Will achieve response complete at site 19.

Progress Planned for FY99-FY00

Continuing RI/FS at sites 1, 2, 3, 4, and 5.

Progress in FY98

Investigation

Interim Actions

$1,306 $332 $736 $330Sites with Response Complete 0

FY99-2015** $16,112

0

0

Design

RA-C

RA-O (LTO)

LTM

0 75

0(0) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$0 $0 $07

6

$228

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,306 $332 $736 $558

FY01 $1,484

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $1,190

FY03 $1,917

FY02 $193

FY05 $3,677

uu   NAVY - CRANEY ISLAND VA NFD/NSC / VA317002758600

Site 4 pilot test will be implemented.  Further study should 
be done on sites 3 and 8 to determine a need for cleanup.

Progress Planned for FY99-FY00

Cleanup of sites 1&2 are completed.  Site 4 has a pilot test 
under design.  Due to widespread contamination, site 3 was 
not remediated.

Progress in FY98

Investigation

Interim Actions

$5,901 $8 $0 $0Sites with Response Complete 8

FY99-2008** $4,377

1

0

Design

RA-C

RA-O (LTO)

LTM

14 04

1(1) 0(0)

8

6 5

6

0

$0 $0 $0 $0

$681 $0 $280

2

$0

$10,127 $0 $167 $0

$249 $105 $0 $153

Total $17,562 $418 $655 $561

FY01 $559

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 0

Not Evaluated 2

3Not Required

18Total Number of Sites

0 3 1 $604 $305 $460 $408 FY04 $396

FY03 $563

FY02 $541

FY05 $377

B-1-158*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   NAVY - DAHLGREN NAVAL SURFACE WARFARE CENTER / VA317002468500

Refer to page A-40.

Progress Planned for FY99-FY00

Refer to page A-40.

Progress in FY98

Investigation

Interim Actions

$10,193 $457 $532 $586Sites with Response Complete 33

FY99-2011** $22,345

2

0

Design

RA-C

RA-O (LTO)

LTM

37 1019

16(16) 4(4)

6

2 4

0

12

$2,872 $979 $466 $664

$1,049 $83 $4412

17

$392

$6,831 $560 $4,571 $2,105

$0 $0 $70 $119

Total $20,945 $2,079 $5,765 $3,946

FY01 $949

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 14

Low 3

Not Evaluated 0

0Not Required

66Total Number of Sites

NPL

0 0 3 $0 $0 $82 $80 FY04 $267

FY03 $275

FY02 $568

FY05 $2,559

uu   NAVY - NAVAL AMPHIBIOUS BASE LITTLE CREEK / VA317002248200

Refer to page A-139.

Progress Planned for FY99-FY00

Refer to page A-139.

Progress in FY98

Investigation

Interim Actions

$3,614 $767 $828 $1,465Sites with Response Complete 20

FY99-2013** $19,870

3

2

Design

RA-C

RA-O (LTO)

LTM

23 013

5(5) 0(0)

8

9 2

6

9

$232 $0 $0 $0

$459 $0 $1677

5

$74

$7,561 $10 $144 $599

$379 $8 $33 $42

Total $13,227 $1,289 $1,672 $2,743

FY01 $1,871

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 3

Low 0

Not Evaluated 0

2Not Required

36Total Number of Sites

Proposed NPL

2 2 10 $982 $504 $500 $563 FY04 $1,346

FY03 $2,007

FY02 $2,152

FY05 $1,344

uu   NAVY - NORFOLK NAVAL BASE (SEWELLS POINT) / VA317002741400

Refer to page A-146.

Progress Planned for FY99-FY00

Refer to page A-146.

Progress in FY98

Investigation

Interim Actions

$13,815 $433 $124 $1,195Sites with Response Complete 23

FY99-2021** $35,295

1

7

Design

RA-C

RA-O (LTO)

LTM

32 1510

14(14) 3(3)

9

14 3

4

12

$2,068 $507 $273 $0

$2,000 $196 $013

16

$237

$50,013 $460 $2,834 $0

$224 $0 $0 $216

Total $69,644 $2,676 $4,447 $2,393

FY01 $2,463

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 14

Low 5

Not Evaluated 0

7Not Required

57Total Number of Sites

NPL

6 7 1 $1,524 $1,080 $1,216 $745 FY04 $2,254

FY03 $908

FY02 $1,098

FY05 $2,612

uu   NAVY - NORFOLK NAVAL SHIPYARD / VA317002481300

Refer to page A-147.

Progress Planned for FY99-FY00

Refer to page A-147.

Progress in FY98

Investigation

Interim Actions

$5,495 $509 $222 $0Sites with Response Complete 17

FY99-2016** $21,473

0

0

Design

RA-C

RA-O (LTO)

LTM

18 08

0(0) 1(1)

0

0 0

0

6

$661 $57 $595 $0

$78 $0 $3056

6

$0

$826 $0 $0 $1,234

$0 $0 $7 $6

Total $7,253 $759 $1,401 $1,601

FY01 $1,101

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 0

Not Evaluated 2

1Not Required

26Total Number of Sites

Proposed NPL

0 1 2 $193 $193 $272 $361 FY04 $1,490

FY03 $1,942

FY02 $1,280

FY05 $1,075

B-1-159*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
Execution
Planned
($000)

FY00
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   NAVY - NORFOLK VA FISC / VA317002756700

Continue cleanup at UST 1.

Progress Planned for FY99-FY00

Continued cleanup at UST 1.

Progress in FY98

Investigation

Interim Actions

$4,258 $0 $0 $0Sites with Response Complete 20

FY99-2012** $14,867

0

0

Design

RA-C

RA-O (LTO)

LTM

21 00

1(1) 1(1)

2

1 1

0

0

$0 $0 $0 $0

$74 $0 $00

1

$0

$7,235 $3,431 $2,128 $1,403

$0 $0 $0 $0

Total $11,872 $3,556 $2,128 $3,041

FY01 $2,047

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

21Total Number of Sites

0 1 0 $305 $125 $0 $1,638 FY04 $1,114

FY03 $2,044

FY02 $2,779

FY05 $1,098

uu   NAVY - OCEANA VA NAS / VA317002460600

Based on pilot results, full-scale implementation will be 
inititated.

Progress Planned for FY99-FY00

Inititated pilot tests for SWMUs 1, 2E (31) and 24.  
Developed long-term monitoring plans.

Progress in FY98

Investigation

Interim Actions

$4,262 $213 $211 $0Sites with Response Complete 20

FY99-2008** $7,879

0

0

Design

RA-C

RA-O (LTO)

LTM

31 08

8(8) 1(1)

19

13 0

9

2

$1,480 $0 $0 $0

$298 $0 $00

10

$0

$7,508 $0 $0 $187

$74 $6 $44 $193

Total $14,601 $432 $1,201 $1,144

FY01 $1,061

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 4

Low 0

Not Evaluated 0

11Not Required

39Total Number of Sites

0 11 1 $979 $213 $946 $764 FY04 $777

FY03 $992

FY02 $960

FY05 $776

uu   NAVY - QUANTICO MARINE CORPS COMBAT DEVELOPMENT CMMD / VA317302472200

Refer to page A-168.

Progress Planned for FY99-FY00

Refer to page A-168.

Progress in FY98

Investigation

Interim Actions

$6,319 $1,865 $1,039 $271Sites with Response Complete 10

FY99-2021** $102,433

0

0

Design

RA-C

RA-O (LTO)

LTM

11 6029

11(15) 0(0)

4

3 0

1

49

$9,213 $191 $23 $0

$98 $0 $048

6

$856

$18,318 $0 $0 $1,466

$200 $200 $240 $197

Total $34,148 $2,256 $1,302 $2,790

FY01 $2,070

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 68

Low 0

Not Evaluated 10

0Not Required

100Total Number of Sites

NPL

2 0 9 $0 $0 $0 $0 FY04 $2,125

FY03 $1,775

FY02 $6,025

FY05 $2,720

uu   NAVY - WILLIAMSBURG VA FISC CA / VA317002460500

Will achieve response complete at sites 2, 3, 5, 7, 8, and 9.

Progress Planned for FY99-FY00

Continue RI/FS at numerous sites.

Progress in FY98

Investigation

Interim Actions

$1,012 $168 $423 $316Sites with Response Complete 2

FY99-2014** $3,472

0

0

Design

RA-C

RA-O (LTO)

LTM

2 28

1(1) 0(0)

0

1 0

0

4

$0 $0 $0 $0

$0 $0 $834

2

$94

$0 $0 $0 $267

$0 $0 $111 $0

Total $1,012 $168 $617 $700

FY01 $454

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 1

Not Evaluated 7

0Not Required

12Total Number of Sites

0 0 3 $0 $0 $0 $23 FY04 $391

FY03 $60

FY02 $60

FY05 $79

B-1-160*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   NAVY - YORKTOWN NAVAL WEAPONS STATION / VA317002417000

Refer to page A-215.

Progress Planned for FY99-FY00

Refer to page A-215.

Progress in FY98

Investigation

Interim Actions

$11,151 $63 $517 $809Sites with Response Complete 19

FY99-2015** $24,265

0

0

Design

RA-C

RA-O (LTO)

LTM

34 014

11(11) 0(0)

8

4 7

2

22

$1,573 $0 $213 $74

$1,353 $0 $012

18

$0

$10,445 $1,869 $1,113 $817

$147 $147 $204 $424

Total $24,669 $2,079 $2,047 $2,124

FY01 $2,079

-Relative Risk 
Category

High

Sites in 
Progress

24

Medium 5

Low 0

Not Evaluated 0

0Not Required

48Total Number of Sites

NPL

2 0 6 $0 $0 $0 $0 FY04 $1,270

FY03 $2,299

FY02 $2,116

FY05 $1,269

uu   AIR FORCE - LANGLEY AIR FORCE BASE / VA357212447700

Refer to page A-111.

Progress Planned for FY99-FY00

Refer to page A-111.

Progress in FY98

Investigation

Interim Actions

$16,329 $2,495 $0 $0Sites with Response Complete 9 FUND

FY99-2007** $33,310

0

0

Design

RA-C

RA-O (LTO)

LTM

22 125

4(4) 1(1)

8

8 4

5

10

$5,258 $0 $0 $0

$11,021 $0 $0TECH

TECH

6

23

$645

$6,497 $0 $0 $4,378

$3,454 $455 $715 $909

Total $45,064 $3,352 $1,199 $5,932

FY01 $5,111

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 13

Low 7

Not Evaluated 1

9Not Required

48Total Number of Sites

RAB NPL

0 4 1 $2,505 $402 $484 $0 FY04 $5,313

FY03 $5,050

FY02 $3,627

FY05 $4,181

uu   AIR FORCE - RICHMOND IAP BYRD FIELD / VA357282490400

Complete the Remedial Investigation/Feasibility Study.  
Further action may be delayed due to funding shortfalls.

Progress Planned for FY99-FY00

The Remedial Investigation/Feasibility Study was initiated 
for sites 1, 2, 3, and 6.

Progress in FY98

Investigation

Interim Actions

$2,241 $444 $0 $0Sites with Response Complete 2 FUND

FY99-2019** $2,907

0

0

Design

RA-C

RA-O (LTO)

LTM

2 04

0(0) 0(0)

0

2 0

0

4

$42 $0 $0 $0

$180 $0 $04

4

$0

$630 $0 $0 $0

$0 $0 $0 $0

Total $3,093 $444 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 2

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,656

uu   DEFENSE LOGISTICS AGENCY - DSC RICHMOND / VA397152075100

Refer to page A-48.

Progress Planned for FY99-FY00

Refer to page A-48.

Progress in FY98

Investigation

Interim Actions

$13,121 $790 $250 $0Sites with Response Complete 21

FY99-2015** $28,244

8

0

Design

RA-C

RA-O (LTO)

LTM

29 03

6(7) 1(2)

7

8 1

2

8

$4,112 $50 $0 $0

$4,478 $0 $6601

2

$450

$4,797 $688 $4,055 $2,897

$120 $100 $0 $75

Total $27,380 $1,930 $5,883 $4,897

FY01 $5,053

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 4

Not Evaluated 0

2Not Required

32Total Number of Sites

NPL

0 2 2 $752 $302 $918 $1,475 FY04 $770

FY03 $5,272

FY02 $3,302

FY05 $1,396

B-1-161*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   FORMERLY USED DEFENSE SITES - FT LEE / VA39799F776900

NO ACTION PENDING FUNDING AUTHORIZATION.

Progress Planned for FY99-FY00

NO ACTION PENDING FUNDS AUTHORIZATION.

Progress in FY98

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 0

FY99-2026** $15,100

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$256 $14 $15 $0

$0 $0 $0 $0

Total $267 $14 $15 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NANSEMOND ORD DEPOT / VA39799F156700

Complete EE/CA study and issue Action Memo.  Complete 
SI and 
establish erosion control at the Beach Front Area. Begin and 
have preliminary results from HTRW investigation at various

sites on former  depot (burning grounds, horseshoe shaped 
pond,

Progress Planned for FY99-FY00

Field work for EE/CA Study for potential OE contamination 
completed.  Restoration Advisory Board established in 
FY97.  
SI work begun at the James River Beach Front disposal area.

Progress in FY98

Investigation

Interim Actions

$3,190 $1,020 $1,363 $1,067Sites with Response Complete 0

FY99-2016** $30,635

2

0

Design

RA-C

RA-O (LTO)

LTM

1 33

2(2) 1(1)

0

0 2

0

3

$493 $17 $325 $0

$96 $44 $02

5

$0

$226 $226 $405 $0

$0 $0 $0 $0

Total $4,005 $1,307 $2,093 $1,067

FY01 $1,552

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 4

1Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $3,023

FY03 $180

FY02 $2,330

FY05 $489

 Wake Island

uu   AIR FORCE - WAKE ISLAND AIRFIELD / WQP57302953300

Evaluation of sites that were addressed under the POL 
removal action that may require further remediaiton.

Progress Planned for FY99-FY00

A project is currently underway to address the POL sites at 
Wake.  Upon completion, the sites with residual 
contamination will be evaluated to determine if further 
removal is required.

Progress in FY98

Investigation

Interim Actions

$190 $0 $0 $864Sites with Response Complete 1

FY99-2008** $13,329

0

0

Design

RA-C

RA-O (LTO)

LTM

6 024

0(0) 13(26)

0

0 0

0

28

$15,035 $8,399 $4,096 $260

$10 $0 $017

29

$0

$50 $0 $0 $0

$0 $0 $0 $0

Total $15,285 $8,399 $4,096 $1,124

FY01 $1,978

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 12

Low 5

Not Evaluated 0

0Not Required

30Total Number of Sites

0 0 29 $0 $0 $0 $0 FY04 $2,441

FY03 $1,841

FY02 $143

FY05 $326

B-1-162*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


